

Message Text

UNCLASSIFIED

PAGE 01 STATE 254247

17

ORIGIN AF-03

INFO OCT-01 ISO-00 /004 R

66624

DRAFTED BY:AF/C:JHALL DIGGS

APPROVED BY:AF/C;WLCUTLER

----- 023124

R 182336Z NOV 74

FM SECSTATE WASHDC

TO AMEMBASSY LIBREVILLE

UNCLAS STATE 254247

FOR MARC BAAS

FOL ABIDJAN 9175 SENT ACTION YAOUNDE INFO SECSTATE NDJAMENA
LAGOS NOV 15; REPEATED TO YOU QUOTE

UNCLAS ABIDJAN 9175

AIDAC

E.O. 11652: N/A

SUBJECT: REDSO/WA SEPTEMBER/OCTOBER 1974 STATUS REPORT
FOR PROJECTS IN RDO/Y AREA.

TO INCREASE THE UTILITY OF REDSO/WA BIMONTHLY STATUS
REPORTS WE WILL, CONCURRENTLY WITH THEIR DISTRIBUTION,
CABLE SIGNIFICANT ACTIONS DURING REPORT PERIOD AND
ACTIONS REQUIRED NEXT 60 DAYS. THIS IS THE FIRST OF
SUCH CABLE REPORTS.

1. CUSS HOSPITAL CENTER 625-11-550-531. GURC
AND APPARENTLY CONTRACTOR ARE AGREED ON ACCEPTANCE ALL
PROPOSED CONTRACT AMENDMENTS TRANSMITTED IN ABIDJAN
8066 EXCEPT DELETION RIGHT OF CONTRACTOR TO CANCEL IF
ESCALATION EXCEEDS 25 PERCENT. REDSO INFORMALLY TOLD
CONTRACTOR AGREES TO ANY OF THREE PROPOSED CHANGES THIS
UNCLASSIFIED

UNCLASSIFIED

PAGE 02 STATE 254247

CLAUSE TRANSMITTED IN YAOUNDE 3667. TEXT OF

IMPLEMENTATION LETTER NO. 4 CONCERNING PAYMENTS PROVISION
TRANSMITTED TO RDO WITH AUTHORIZATION TO ISSUE.

ACTIONS REQUIRED:

(A) REDSO TO ADVISE RDO OF DECISION ON ALTERNATIVE
AMENDMENTS TO CONTRACTOR'S ESCAPE CLAUSE AND RDO TO
NOTIFY REDSO OF GURC AND CONTRACTOR AGREEMENT FOLLOWING
WHICH REDSO TO APPROVE CONTRACT AND RDO TO ISSUE
IMPLEMENTATION LETTER NO. 5 STATING ALL CPS MET.

(B) AID/W TO ACT ON REQUESTED ALLOTMENT FOR
\$170,000 ADDITIONAL FUNDING PER STATE 214499.
FOLLOWING ALLOTMENT APPROVAL RDO TO ISSUE GRANT
AGREEMENT AMENDMENT PER TEXT IN YAOUNDE 3190.

(C) REDSO AND RDO TO MAKE RECOMMENDATIONS
CONCERNING SHORTFALL FOLLOWING RECEIPT OF REFINED
ESTIMATES FROM GURC AND SCET OF POTENTIAL REQUIREMENTS
DUE TO INFLATION AND FOUNDATION CHANGES NECESSITATED
BY SUBSOIL CONDITIONS.

2. MILE 47-MAMFE ROAD. 631-H-002. RDO RECEIVED
GURC LETTER OCTOBER 8 REGARDING UTILIZATION OF
SURPLUS MATERIALS AND FORWARDED LETTER TO REDSO FOR
REVIEW & APPROVAL.

ACTIONS REQUIRED:

(A) AID/W TO DEOBLIGATE BALANCE OF \$105,463.
(B) RDO TO SCHEDULE FINAL INSPECTION BY RDO/REDSO
FOLLOWED BY PREPARATION COMPLETION REPORT.

3. TRANSCAM RAILROAD, PHASE II. 698-H-006 AND 6A.
COGEFAR AND DONORS AGREED IN SEPTEMBER 16 MEETING IN
BRUSSELS TO SETTLEMENT OVERRUN CLAIMS AT 398.3 MILLION
FRANCS CFA (APPROXIMATELY \$1.69 MILLION) PAYMENT TO
BE MADE BY DECEMBER 17, 1974 AFTER WHICH INTEREST
ACCRUES. REDSO REQUESTED RDO TO SCHEDULE FINAL
INSPECTION.
UNCLASSIFIED

UNCLASSIFIED

PAGE 03 STATE 254247

REQUIRED ACTIONS:

(A) AID/W TO RECONCILE AMOUNT LEFT IN LOAN
006 AND DEOBLIGATE BALANCE.

(B) RDO TO EXECUTE OAN AGREEMENT FOR \$700,000
PER TEXT IN ABIDJAN 8542.

(C) RDO TO SCHEDULE FINAL INSPECTION.

4. DOUALA PORT. AID/W TO ADVISE WHETHER PROJECT REMAINS UNDER ACTIVE CONSIDERATION.

5. GABON ACCESS ROADS, PHASE I. AID/W TO ADVISE WHETHER PROJECT REMAINS UNDER ACTIVE CONSIDERATION.

6. LCBC ROADS. 625-H-003. AID/W TO EXECUTE CONTRACT WITH E-7 FOR TECHNICAL FEASIBILITY STUDY BANGOR-YAGOUA LEG OF ROAD.

7. LCBC TELECOM. 625-12-225-501. GRANT AGREEMENT AMENDMENT NO. 1 FOR \$860,000 SIGNED IN LAGOS SEPT. 27 INCLUDING RESTORATION \$50,000 DEOBLIGATED JUNE DUE TO NON-SIGNATURE MORCOM CONTRACT PRIOR TO END FY74. MORCOM CONTRACT FOR \$46,506 EXECUTED OCTOBER 4. TEAM ARRIVED IN FIELD MID-OCTOBER AND COMPLETED FIELD WORK MID-NOVEMBER. REDSO ISSUED IMPLEMENTATION LETTER NO. 5 STATING CP'S MET.

ACTION REQUIRED:

AI/W TO OBLIGATE BALANCE OF \$120,000 IN SECOND QUARTER FY75 PER STATE 207097. DIAMANTI UNQUOTE INGERSOLL

UNCLASSIFIED

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 JAN 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: REPORT, FOREIGN ASSISTANCE PROGRAMS
Control Number: n/a
Copy: SINGLE
Draft Date: 18 NOV 1974
Decaption Date: 01 JAN 1960
Decaption Note:
Disposition Action: n/a
Disposition Approved on Date:
Disposition Authority: n/a
Disposition Case Number: n/a
Disposition Comment:
Disposition Date: 01 JAN 1960
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1974STATE254247
Document Source: CORE
Document Unique ID: 00
Drafter: AF/C:JHALL DIGGS
Enclosure: n/a
Executive Order: N/A
Errors: N/A
Film Number: D740333-0831
From: STATE
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1974/newtext/t19741133/aaaabbut.tel
Line Count: 142
Locator: TEXT ON-LINE, ON MICROFILM
Office: ORIGIN AF
Original Classification: UNCLASSIFIED
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 3
Previous Channel Indicators: n/a
Previous Classification: n/a
Previous Handling Restrictions: n/a
Reference: n/a
Review Action: RELEASED, APPROVED
Review Authority: golinofr
Review Comment: n/a
Review Content Flags:
Review Date: 14 NOV 2002
Review Event:
Review Exemptions: n/a
Review History: RELEASED <14 NOV 2002 by boyleja>; APPROVED <20-Nov-2002 by golinofr>
Review Markings:

Declassified/Released
US Department of State
EO Systematic Review
30 JUN 2005

Review Media Identifier:
Review Referrals: n/a
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
Secure: OPEN
Status: NATIVE
Subject: REDSO/WA SEPTEMBER/OCTOBER 1974 STATUS REPORT FOR PROJECTS IN RDO/Y AREA.
TAGS: EAID, GV, US
To: LIBREVILLE
Type: TE
Markings: Declassified/Released US Department of State EO Systematic Review 30 JUN 2005